
Minutes of the 41st SOHO SWT Meeting 
Northeast Harbor, Maine, USA 

22 September 2009 

Agenda 
1) 360° science roll 
2) Status of final SOHO archive 
3) Transition to Bogart mission 
4) Science operations during Bogart mission 
5) Future SOHO workshops 

 
Participants 
R. Bush (MDI), W. Curdt (SUMER), B. Fleck (ESA), A. Gabriel (GOLF), J. Gurman (EIT, 
NASA), T. Hoeksema (MDI), R. Howard (LASCO), J. Kohl (UVCS), G. Noci (UVCS), E. 
Quemerais (SWAN), P. Scherrer (MDI), 

     
Summary & Actions 
41-1: on instrument teams interested in 360°  roll: contact SOCs to coordinate plans. 
 
41-2: on PIs: provide calibrated data for SOHO archive before 31 December 2009.  
 

- New SOHO archive at ESAC: http://ssa.esac.esa.int/ssa/ssa.jnlp  
Please test and send comments to Luis.Sanchez@sciops.esa.int. 

 
41-3: on PIs: update and complete information in NSF Facilities Assessment Database at 
http://www.eol.ucar.edu/fadb/resource/list?type=SolarInstrument before 16 October.  
 
41-4: on PIs: provide updated points of contact and staffing plans for instrument operations 
at GSFC during Bogart mission before 31 December 2009 (see slide 14 below).  
  



360˚Science Roll
• Target date: 26 October 2009 (backup 10 Nov)

• Driven by MDI requirements

• CDS, SUMER, SWAN?

• 8 dwells, 45˚ apart

• Roll time: 8 min per segment

• 20 min stabilizing time 

• 10 min for star mapping and download

• 10 min science obs

• Instruments can take science data before the end of 
stabilization and during star mapping

• Total duration < 10 hours
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Status of Final SOHO Archive
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New SOHO Archive @ ESAC
http://ssa.esac.esa.int/ssa/ssa.jnlp 
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http://ssadev.esac.esa.int/ssa/ssa.jnlp
http://ssadev.esac.esa.int/ssa/ssa.jnlp
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NSF Facilities Assessment Database Update
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Transition to Bogart Mission (I)

• Current SDO launch date: 3 Feb 2010, i.e. 
significantly later than originally anticipated

• Start of Bogart mission not delayed as long as 
MDI-HMI intercalibration can take place during 
continuous campaign scheduled for 2010 May 8 - 
July 13

• Could presumably accommodate an SDO launch 
date as late as mid-March, 2010

• Wrecker’s ball starts flying in Bldg. 26 ~ 2010 
October 1, so need to move EAF/SDAC before 
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Transition to Bogart Mission (II)

• SUMER kindly sharing some office space with 
ECS/SLE/&c. software developer

• We have begun to lose SOCs

• Gavin leaves this month

• Tero leaves end of January

• Emily stays with us until the MDI-HMI 
campaign is complete, but only half time

• On October 1, we begin to lose more FOT 
support (number of OE’s remains the same)
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Science Ops during Bogart Mission

• No SOC support
‣ no SOC voicemail or SOC e-mail

‣ no monthly, weekly, daily meetings

‣ no monthly calendar

‣ no campaign or rocket flight coordination

‣ maneuver planning: standardized plan, provided by FOT

‣ keyhole planning: basic VGL (VIRGO, GOLF, LASCO) 
most of the time

‣ ECS system: local teams will be trained to restart and 
operate system

‣ no more “full service” system (EOF → BOF)
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Science Ops during Bogart Mission

• Points of Contact:
‣ instruments and spacecraft:  FOT

‣ network/computer:  Amy Forinash & Marc Despres

‣ data: Luis Sanchez & George Dimitoglou
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What we need from you for the 
Bogart mission

• Updated points of contact

• Updatable GSE (almost everyone already has)

• If not, please talk to Joe this week

• Firm plans on how you intend to operate

• Number of people at “BOF” at Goddard (incl. during 
campaigns)

• Whether command will be generated at home institution 
instead of at BOF

• Whether BOF systems are involved
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Future SOHO Workshops

• SOHO-24 / GONG 2010:                       
A New Era of Seismology of the Sun and Solar-like Stars   
June 27- July 2, 2010 in Aix-en-Provence, France

• follow up of STEREO-3/SOHO-22 in 
Bournemouth?

• any other volunteers / suggestions?
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